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Central

Sub-total -                             -                           -                     -                           -                             -                             -                             -                        -                             

North

722919 - NC Welcome Center Reconfiguration -                             400,000               400,000         -                           400,000                  -                             -                             400,000            -                             

Sub-total -                             400,000               400,000         -                           400,000                  -                             -                             400,000            -                             

South

723917 - SC Welcome Center Reconfiguration -                             590,574               590,574         -                           590,574                  515,912                 31,101                   43,561              92.62%

Sub-total -                             590,574               590,574         -                           590,574                  515,912                 31,101                   43,561              92.62%

District

720100 - Program Management -                             9,605,947            9,605,947      (9,605,947)           -                             -                             -                             -                        -                             

726800 - Contingency 14,626,260             (14,037,333)         588,927         -                           588,927                  -                             -                             588,927            -                             

726907 - Wayfinding Signage 50,000                    939,076               989,076         10,924                 1,000,000               250,283                 79,628                   670,089            32.99%

726811 - A.1/A.2 Building Renovations -                             1,161,000            1,161,000      -                           1,161,000               7,325                     908,505                 245,170            78.88%

726812 - Science Parks -                             490,000               490,000         -                           490,000                  1,500                     4,500                     484,000            1.22%

Sub-total 14,676,260             (1,841,310)           12,834,950    (9,595,023)           3,239,927               259,108                 992,633                 1,988,186         9.75%

2008 Contingency Supplemental Projects

726916 - Dist - College Wide Scheduling Sys -                             200,000               200,000         -                           200,000                  -                             -                             200,000            -                             

Sub-total -                             200,000               200,000         -                           200,000                  -                             -                             200,000            -                             

Supplemental Projects closed

721911 - CC OR Electric Bed -                             19,146                 19,146           -                           19,146                    -                             19,146                   -                        100.00%

721912 - CC Full Body Phantom -                             -                           -                     -                           -                             -                             -                             -                        -                             

721913 - CC - GE Ultrasound Machine -                             45,633                 45,633           -                           45,633                    -                             45,633                   -                        100.00%

721914 - CC Engine Driver Welder -                             18,288                 18,288           -                           18,288                    -                             18,288                   -                        100.00%

721915 - CC Police Vehicles -                             121,623               121,623         -                           121,623                  -                             121,623                 -                        100.00%

721916 - CC FS Passenger Van -                             78,671                 78,671           -                           78,671                    -                             78,671                   -                        100.00%

721917 - CC FS Pick-Up/Mini Van -                             77,729                 77,729           -                           77,729                    -                             77,729                   -                        100.00%

722911 - NC Library Security Gates -                             -                           -                     -                           -                             -                             -                             -                        -                             

722912 - NC Cardiac Monitor -                             8,995                   8,995             -                           8,995                      -                             8,995                     -                        100.00%

722913 - NC Nursing Kelley -                             24,385                 24,385           -                           24,385                    -                             24,385                   -                        100.00%

722914 - NC Tablet/Capsule Counter -                             4,590                   4,590             -                           4,590                      -                             4,590                     -                        100.00%

722915 - NC Monument Room AV Update -                             20,818                 20,818           -                           20,818                    -                             20,818                   -                        100.00%

723915 - SC Traveler, Border, and Leg Curt -                             60,545                 60,545           -                           60,545                    -                             60,545                   -                        100.00%

723916 - SC SimMan 3G -                             90,568                 90,568           -                           90,568                    -                             90,568                   -                        100.00%

726810 - 2008 Contingency Supplemental Projects -                             -                           -                     -                           -                             -                             -                             -                        -                             

726909 - Dist Network/Wireless Equipment -                             780,871               780,871         -                           780,871                  -                             780,871                 -                        100.00%

726910 - Dist Juniper Switches -                             902,012               902,012         -                           902,012                  -                             902,012                 -                        100.00%

726911 - Dist Enterprise Applications: ILP -                             79,965                 79,965           -                           79,965                    -                             79,965                   -                        100.00%

726912 - Dist MAC Computer Refresh -                             465,934               465,934         -                           465,934                  -                             465,934                 -                        100.00%

726913 - Dist Dell Lease Refresh/Bond Comp -                             117,569               117,569         -                           117,569                  -                             117,569                 -                        100.00%

726914 - Dist - System Admin Storage Refresh -                             139,730               139,730         -                           139,730                  -                             139,730                 -                        100.00%

726915 - Dist Inv/Procure Ford Transit 250 -                             63,600                 63,600           -                           63,600                    -                             63,600                   -                        100.00%

726917 - Dist - CPD Evolve Software -                             91,600                 91,600           -                           91,600                    -                             91,600                   -                        100.00%

726918 - Dist Marketing Website Devel -                             161,500               161,500         -                           161,500                  -                             161,500                 -                        100.00%

726919 - Dist Marketing Printer -                             4,990                   4,990             -                           4,990                      -                             4,990                     -                        100.00%

726920 - Dist Marketing Computers -                             -                           -                     -                           -                             -                             -                             -                        -                             

726921 - Dist - Transcripts Solution Lexmark -                             237,770               237,770         -                           237,770                  -                             237,770                 -                        100.00%

Sub-total -                             3,616,532            3,616,532      -                           3,616,532               -                             3,616,532              -                        100.00%

Projects Closed 

Sub-total            280,323,740            (2,965,796)   277,357,944              9,595,023            286,952,967                              -           286,952,967                         - 100.00%

TOTALS 295,000,000           -                           295,000,000  -                           295,000,000           775,020                 291,593,233          2,631,747         99.11%

2008 Bond Program
 Report as of February 29, 2020



Project  Base Budget 
 Budget 

Adjustments 

 Current 

Budget 

 Program 

Management 

Fees  

 Total Budget  
 Encumbered 

Funds 

 Total 

Expenditures 

 Remaining 

Balance 

 Percent of 

Budget 

Encumbered/

Expensed 

 Generation Park   

726601 - Generation Park  -                              6,787,978             6,787,978         -                            6,787,978              4,997,140              1,790,838              -                        100.00%

Contingency (726900) 2,408,355               (2,408,355)           -                        -                            -                             -                             -                             -                        -                             

Sub-total 2,408,355               4,379,623             6,787,978         -                            6,787,978              4,997,140              1,790,838              -                        100.00%

Projects Closed 

722909 - North CIT 47,591,645             (6,039,719)           41,551,926       753,966                42,305,892            -                             42,305,892            -                        100.00%

722916 - NC - CIT Graphics -                              40,779                  40,779              -                            40,779                   -                             40,779                   -                        100.00%

722917 - NC - CIT Supplemental -                              25,546                  25,546              -                            25,546                   -                             25,546                   -                        100.00%

722918 - NC - CIT Acoustics -                              90,855                  90,855              -                            90,855                   -                             90,855                   -                        100.00%

726908 - Dist Campus Purchases -                              748,950                748,950            -                            748,950                 -                             748,950                 -                        100.00%

722909 - Program Manager -                              753,966                753,966            (753,966)               -                             -                             -                             -                        -                             

Sub-total 47,591,645             (4,379,623)           43,212,022       -                            43,212,022            -                             43,212,022            -                        100.00%

TOTALS 50,000,000             -                           50,000,000       -                            50,000,000            4,997,140              45,002,860            -                        100.00%

2015 Revenue Bond Program
Report as of February 29, 2020
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Central

731601 - CC Petrochemical Center             52,450,000             (1,879,450)      50,570,550               2,217,080       52,787,630                1,221,296              50,595,470             970,864 98.16%

71601A - CC Petrochem Process Plant                              -               7,309,913        7,309,913                  320,476         7,630,389                   273,719                6,393,749             962,921 87.38%

71601B - CC Petrochem Extended Site Development                              -               7,612,277        7,612,277                  333,732         7,946,009                     34,930                5,548,652          2,362,427 70.27%

731602 - CC Welcome Center             16,600,000               1,994,364      18,594,364                  600,809       19,195,173                2,493,009              17,169,962            (467,798) 102.44%

71602A - CC Welcome Center Site Development                              -               2,906,100        2,906,100                    93,900         3,000,000                     17,579                   107,161          2,875,260 4.16%

731603 - CC Class Room Building             47,155,000               8,195,219      55,350,219               1,788,440       57,138,659                2,415,778                2,292,254        52,430,627 8.24%

731604 - CC Central Data Closets               2,444,000                  (75,257)        2,368,743                    76,537         2,445,280                     72,176                   571,546          1,801,558 26.33%

731605 - CC Central Access Security               1,852,000                  289,991        2,141,991                    69,211         2,211,202                     45,276                   317,786          1,848,140 16.42%

731606 - CC Frels Renovation               1,153,000               2,985,562        4,138,562                  133,723         4,272,285                     46,706                3,728,688             496,891 88.37%

731607 - CC Davison Building Reno             14,970,000             (4,787,356)      10,182,644                  329,015       10,511,659                7,488,460                1,262,532          1,760,667 83.25%

731608 - CC McCollum Center Reno Phase I             24,685,000            (13,253,702)      11,431,298                  369,361       11,800,659                     27,521                   661,745        11,111,393 5.84%

71608A - CC McCollum Center Reno Phase II                              -             10,483,421      10,483,421                  338,733       10,822,154                     50,736                   110,925        10,660,493 1.49%

731609 - CC McCollum North Reno               2,535,000               1,214,962        3,749,962                  121,166         3,871,128                     18,667                     86,266          3,766,195 2.71%

731610 - CC Ball Demo               1,725,000                  (53,993)        1,671,008                    53,993         1,725,000                     10,266                     59,969          1,654,764 4.07%

731611 - CC Anderson Demo               2,654,000                  (81,728)        2,572,272                    83,114         2,655,386                     14,826                   110,539          2,530,022 4.72%

731612 - CC Stadium and Track Demo                  174,000                (109,420)             64,580                      2,087              66,667                              -                     66,762                        - 100.14%

731613 - CC Central DDC Network               1,160,000                  356,233        1,516,233                    48,992         1,565,225                     29,173                   569,975             966,077 38.28%

731614 - CC Central Plant Upgrades               1,160,000                    68,603        1,228,603                    39,698         1,268,301                       3,360                1,260,310                 4,631 99.63%

Sub-total           170,717,000             23,175,739    193,892,739               7,020,066     200,912,805              14,263,479              90,914,290        95,735,131 52.35%

North

732601 - NC Cosmetology & Culinary Center             22,845,000                  638,019      23,483,019                  758,768       24,241,787                2,543,031              22,051,241            (352,484) 101.45%

732602 - NC North Data Closets                  915,000                  (28,183)           886,817                    28,654            915,472                     13,580                   412,566             489,326 46.55%

732604 - NC Lehr Library Demo                  650,000                (434,122)           215,878                      6,975            222,854                              -                   222,795                        - 99.97%

732605 - NC North Access/Security                  877,000                  147,246        1,024,246                    33,095         1,057,341                     14,591                   167,130             875,620 17.19%

732606 - NC Wheeler Reno             14,300,000                  198,655      14,498,655                  468,471       14,967,126                8,650,575                1,400,308          4,916,243 67.15%

732607 - NC Brightwell Reno               6,628,000               2,063,151        8,691,151                  280,823         8,971,974                6,397,362                   887,071          1,687,541 81.19%

732608 - NC Spencer Reno             13,000,000             (2,256,095)      10,743,905                  347,150       11,091,055                6,100,549                4,798,571             191,935 98.27%

732609 - NC North DDC Network                  580,000                  178,117           758,117                    24,496            782,613                     38,168                   310,023             434,422 44.49%

732610 - NC Underground Utility Tunnel             11,600,000             (7,606,127)        3,993,873                  129,047         4,122,920                     69,221                3,926,552             127,147 96.92%

732611 - NC 24 Acres Wetlands Mitigation               2,000,000             (2,000,000)                      -                              -                       -                              -                               -                        -                              - 

732612 - NC Uvalde Expansion               5,000,000             (5,000,000)                      -                              -                       -                              -                               -                        -                              - 

732613 - NC Burleson Renovation                              -               3,803,606        3,803,606                  122,900         3,926,506                   321,659                2,943,682             661,164 83.16%

Sub-total             78,395,000            (10,295,732)      68,099,268               2,200,379       70,299,647              24,148,736              37,119,939          9,030,914 87.15%

South

733601 - SC Engineering & Technology Center             28,400,000             (5,795,907)      22,604,093                  730,369       23,334,462                4,111,554              19,312,630              (89,722) 100.38%

733602 - SC Cosmetology Center             16,213,000             (1,147,729)      15,065,271                  486,779       15,552,050                1,741,863              13,611,350             198,837 98.72%

733603 - SC Longenecker Reno             22,555,000             (1,960,085)      20,594,915                  665,449       21,260,365                5,407,536              12,851,756          3,001,073 85.88%

733604 - SC South Data Closets                  765,000                  (60,442)           704,558                    22,765            727,324                     30,886                   300,657             395,781 45.58%

733605 - SC South Primary Electrical Upgrade               5,800,000             (2,720,399)        3,079,601                    99,506         3,179,107                   838,812                1,889,960             450,334 85.83%

733606 - SC South Access/ Security                  599,000                  105,558           704,558                    22,765            727,324                     20,868                   186,111             520,344 28.46%

733607 - SC South HW/CW Relocation             10,266,000             (6,366,876)        3,899,124                  125,986         4,025,109                1,489,097                1,935,965             600,047 85.09%

733608 - SC South Sanitary Sewer Rehabilitation               1,160,000               1,655,581        2,815,581                    90,975         2,906,556                     34,585                   170,337          2,701,634 7.05%

733609 - SC Fire House Expansion               5,585,000             (5,585,000)                      -                              -                       -                              -                               -                        -                              - 

733610 - SC Jones Reno             13,803,000               6,885,577      20,688,577                  668,476       21,357,053                     83,397                   475,538        20,798,117 2.62%

73610A - SC Jones Cenral Plant Relocation                              -               8,636,172        8,636,172                  279,046         8,915,218                              -                               -          8,915,218                              - 

733611 - SC Bruce Student Center Reno             10,400,000             (8,225,107)        2,174,893                    70,274         2,245,167                              -                2,053,019             192,148 91.44%

733612 - SC HVAC Tech                  312,000               2,429,828        2,741,828                    88,592         2,830,420                     43,030                2,719,609               67,780 97.61%

733613 - SC South DDC Network                  580,000                  178,117           758,117                    24,496            782,613                     85,747                   361,038             335,829 57.09%

733614 - SC Academic Building Renovation (S-7&S-9)                              -               5,355,716        5,355,716                  173,050         5,528,766                   527,282                4,128,913             872,571 84.22%

Sub-total           116,438,000             (6,614,996)    109,823,004               3,548,529     113,371,533              14,414,657              59,996,884        38,959,992 65.64%

 Maritime 

736603 - MC Maritime Expansion             28,000,000            (27,031,300)           968,700                    31,300         1,000,000                              -                               -          1,000,000                              - 

76603A - MC Maritime Fire Program Relocation                              -               1,916,000        1,916,000                    84,000         2,000,000                   309,657                   386,427          1,303,916 34.80%

Sub-total             28,000,000            (25,115,300)        2,884,700                  115,300         3,000,000                   309,657                   386,427          2,303,916 23.20%

 Generation Park  

726601 - Generation Park                              -               6,169,133        6,169,133                  199,333         6,368,466                5,849,622                   389,174             129,670 97.96%

Sub-total                              -               6,169,133        6,169,133                  199,333         6,368,466                5,849,622                   389,174             129,670 97.96%

Admin

736602 - College Development             30,000,000            (19,544,000)      10,456,000                              -       10,456,000                   105,615                     71,369        10,279,016 1.69%

736604 - Dist Construction Studies                  283,820                  174,028           457,848                              -            457,848                     37,358                   319,596             100,894 77.96%

720100 - Program Management - AECOM                              -             10,319,040      10,319,040            (10,181,018)            138,022                   384,033                               -            (246,011) 278.24%

720100 - Program Management - Other                              -               3,599,774        3,599,774              (2,902,589)            697,185                              -                               -             697,185                              - 

736601 - Contingency               1,166,180             18,132,314      19,298,494                              -       19,298,494                              -                               -        19,298,494                              - 

Sub-total             31,450,000             12,681,156      44,131,156            (13,083,607)       31,047,549                   527,006                   390,965        30,129,578 2.96%

TOTALS           425,000,000                             -    425,000,000                              -     425,000,000              59,513,157            189,197,679      176,289,164 58.52%

2015 Bond  Program
Report as of February 29, 2020
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Generation Park  - 726601

904605 - 2015 Revenue Bond  6,787,978              -                            6,787,978         -                          6,787,978              4,997,140             1,790,838             -                       100.00%

929603 - Operational            8,843,556              -                            8,843,556         -                          8,843,556              185,121                8,580,988             77,447             99.12%

901609 - 2015 Bond       6,368,466              -                            6,368,466         -                          6,368,466              5,849,621             389,174                129,671            97.96%

901610 - Generation Park  Site Infrastructure 4,000,000              -                            4,000,000         -                          4,000,000              647,325                -                            3,352,675         16.18%

901610 - Generation Park  Surface Parking 3,521,892              -                            3,521,892         -                          3,521,892              -                            -                            3,521,892         -

TOTALS 29,521,892            -                            29,521,892       -                          29,521,892            11,679,207            10,761,000            7,081,685         76.01%

Generation Park 
Report as of February 29, 2020
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Central

F19067 - C11.1110 Surgical Sink Upgrade                              -                       40,000                     40,000                              -                       40,000                     33,524                              -                          6,476 83.81%

F20001 - CC Central Miscellaneous                              -                       50,000                     50,000                              -                       50,000                     20,123                        9,526                     20,350 59.30%

F20006 - C14.218 Pantry Market Relocation                              -                       23,500                     23,500                              -                       23,500                        9,410                        3,816                     10,274 56.28%

F20008 - CC Library Office Reconfiguration                              -                       20,000                     20,000                              -                       20,000                     13,253                           395                        6,352 68.24%

F20025 - C45.1429 Mag Unit Electrical                              -                          8,920                        8,920                              -                          8,920                        8,920                              -                                -   100.00%

F20026 - CC - Furniture Life Cycle Program                              -                     160,000                   160,000                              -                     160,000                   149,810                              -                       10,190 93.63%

F20036 - CC - C11.1081 Conference Room Upgrade                              -                       20,000                     20,000                              -                       20,000                     16,522                              -                          3,478 82.61%

F20043 - CC-C20 Corridor Painting                              -                       20,000                     20,000                              -                       20,000                     19,742                              -                             258 98.71%

Sub-total                              -                     342,420                   342,420                              -                     342,420                   271,304                     13,737                     57,378 83.24%

 North 

F20002 - NC North Miscellaneous                              -                       50,000                     50,000                              -                       50,000                        4,719                              -                       45,281 9.44%

F20011 - N12.203/206 Call Center Renovation                              -                       97,000                     97,000                              -                       97,000                     55,954                        2,365                     38,681 60.12%

F20013 - N7 ECHS Dining Hall Audio Visual Upgrade                              -                       11,000                     11,000                              -                       11,000                              -                       10,953                             47 99.58%

F20014 - NC - N1 Audio Visual System Upgrade                              -                       15,700                     15,700                              -                       15,700                     15,646                              -                               55 99.65%

F20027 - NC - Furniture Life Cycle Program                              -                     108,000                   108,000                              -                     108,000                     82,519                              -                       25,481 76.41%

F20052 - NC - N6 Exterior Weatherproofing                              -                          9,100                        9,100                              -                          9,100                        9,057                              -                               43 99.53%

Sub-total                              -                     290,800                   290,800                              -                     290,800                   167,894                     13,318                   109,588 62.32%

South

F18040 - S8 Roof Replacement Design                              -                       40,643                     40,643                              -                       40,643                     34,884                        5,759                              -   100.00%

F19080 - S7 Roof Replacement Design                              -                       10,150                     10,150                              -                       10,150                     10,150                              -                                -   100.00%

F20003 - SC South Miscellaneous                              -                       50,000                     50,000                              -                       50,000                              -                          3,160                     46,840 6.32%

F20005 - S9 HVAC Pipe Supports Design                              -                          6,300                        6,300                              -                          6,300                        1,575                        4,725                              -   100.00%

F20029 - SC - Furniture Life Cycle Program                              -                     132,000                   132,000                              -                     132,000                   131,465                              -                             536 99.59%

F20031 - SC - S9.252 Walls Painted                              -                          7,500                        7,500                              -                          7,500                        7,358                              -                             142 98.11%

F20032 - S11 2nd Floor Carpet Replacement                              -                       28,000                     28,000                              -                       28,000                     27,353                              -                             647 97.69%

F20038 - SC-S11.231 Workspace with Furniture                              -                          7,500                        7,500                              -                          7,500                        7,473                              -                               27 99.65%

Sub-total                              -                     282,093                   282,093                              -                     282,093                   220,258                     13,644                     48,191 82.92%

District

F20004 - Admin Campus Misc.                              -                       50,000                     50,000                              -                       50,000                     14,474                        5,596                     29,930 40.14%

F20047 - Replace Recycle Receptacles District Wide                              -                       82,060                     82,060                              -                       82,060                     14,952                     34,014                     33,095 59.67%

Sub-total                              -                     132,060                   132,060                              -                     132,060                     29,426                     39,610                     63,025 52.28%

Contingency (720700)                1,070,684                  (716,046)                   354,638                              -                     354,638                              -                                -                     354,638                                - 

Sub-total                1,070,684                  (716,046)                   354,638                              -                     354,638                              -                                -                     354,638                                - 

Projects Closed 

F20045 - C14 Chilled Water Line                              -                                -                                -                                -                                -                                -                                -                                  - 

TOTALS                1,070,684                   331,327                1,402,011                              -                  1,402,011                   688,882                     80,310                   632,820 54.86%

Repair and Renovation
Report as of February 29, 2020


