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Central

721919 - CC Install Backup Chiller C26 -                              252,000                  252,000                  -                              252,000                  216,089                  11,200                    24,711                    90.19%

Sub-total -                              252,000                  252,000                  -                              252,000                  216,089                  11,200                    24,711                    90.19%

North

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

South

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

District

720100 - Program Management -                              9,605,947               9,605,947               (9,605,947)              -                              -                              -                              -                              -                              

726800 - Contingency 14,626,260             (14,613,260)           13,000                    -                              13,000                    -                              -                              13,000                    -                              

726907 - Wayfinding Signage 50,000                    684,347                  734,347                  10,924                    745,271                  8,672                      678,191                  58,408                    92.16%

726923 - Replace HVAC, A1 -                              776,250                  776,250                  -                              776,250                  726,708                  30,217                    19,325                    97.51%

726925 - CW Classroom Technology -                              282,137                  282,137                  -                              282,137                  135,443                  132,759                  13,935                    95.06%

Sub-total 14,676,260             (3,264,579)              11,411,681             (9,595,023)              1,816,658               870,823                  841,167                  104,669                  94.24%

2008 Contingency Supplemental Projects

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

Supplemental Projects closed

Sub-total -                              4,504,567               4,504,567               -                              4,504,567               -                              4,504,567               -                              100.00%

Projects closed

Sub-total            280,323,740               (1,491,988)            278,831,752                9,595,023            288,426,775                               -            288,426,775                               - 100.00%

TOTALS 295,000,000           -                              295,000,000           -                              295,000,000           1,086,912               293,783,709           129,380                  99.96%

2008 Bond Program
 Report as of January 31, 2022
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731601 - CC Petrochemical Center              52,450,000               (3,424,456)              49,025,544                2,154,564              51,180,108                               -              51,180,108                               - 100.00%

71601A - CC Petrochem Process Plant                               -                6,349,985                6,349,985                   278,392                6,628,377                               -                6,628,377                               - 100.00%

71601B - CC Petrochem Extended Site Development                               -                6,680,911                6,680,911                   306,053                6,986,964                     52,948                6,627,669                   306,347 95.62%

731602 - CC Welcome Center              16,600,000                1,291,796              17,891,796                   578,549              18,470,345                               -              18,470,345                               - 100.00%

71602A - CC Welcome Center Site Development                               -                2,656,100                2,656,100                     93,900                2,750,000                   417,977                1,057,808                1,274,215 53.66%

731603 - CC Class Room Building              47,155,000                7,195,219              54,350,219                1,788,440              56,138,659                8,222,273              41,264,057                6,652,329 88.15%

731604 - CC Central Data Closets                2,444,000               (1,294,164)                1,149,836                     37,896                1,187,732                               -                1,187,732                               - 100.00%

731605 - CC Central Access Security                1,852,000                  (404,840)                1,447,160                     53,222                1,500,382                       5,054                1,256,310                   239,018 84.07%

731606 - CC Frels Renovation                1,153,000                2,757,810                3,910,810                   130,929                4,041,739                       1,229                4,040,510                               - 100.00%

731607 - CC Davison Building Renovation              14,970,000               (4,787,356)              10,182,644                   329,015              10,511,659                     38,021              10,413,989                     59,649 99.43%

731608 - CC McCollum Center Reno Phase I              24,685,000             (13,253,702)              11,431,298                   369,361              11,800,659                   383,803              11,361,066                     55,790 99.53%

71608A - CC McCollum Center Reno Phase II                               -                8,483,421                8,483,421                   338,733                8,822,154                   504,407                7,459,144                   858,603 90.27%

731609 - CC McCollum North Renovation                2,535,000                  (598,971)                1,936,029                     62,556                1,998,585                               -                   132,013                1,866,572 6.61%

731610 - CC Ball Demolition                1,725,000                  (127,112)                1,597,888                     51,669                1,649,557                               -                1,649,557                               - 100.00%

731611 - CC Anderson Demolition                2,654,000                  (301,221)                2,352,779                     76,021                2,428,800                               -                2,428,800                               - 100.00%

731612 - CC Stadium and Track Demolition                   174,000                  (109,420)                     64,580                       2,087                     66,667                               -                     66,667                               - 100.00%

731613 - CC Central DDC Network                1,160,000                   356,233                1,516,233                     48,992                1,565,225                     30,680                1,512,515                     22,030 98.59%

731614 - CC Central Plant Upgrades                1,160,000                     64,094                1,224,094                     39,576                1,263,670                               -                1,263,670                               - 100.00%

Sub-total            170,717,000              11,534,327            182,251,327                6,739,955            188,991,282                9,656,392            168,000,337              11,334,553 94.00%

North

732601 - NC Cosmetology & Culinary Center              22,845,000                  (116,422)              22,728,578                   736,359              23,464,937                               -              23,464,937                               - 100.00%

732602 - NC North Data Closets                   915,000                  (263,487)                   651,513                     21,051                   672,564                               -                   672,564                               - 100.00%

732604 - NC Lehr Library Demolition                   650,000                  (434,125)                   215,875                       6,979                   222,854                               -                   222,854                               - 100.00%

732605 - NC North Access/Security                   877,000                  (160,040)                   716,960                     25,266                   742,226                       1,739                   543,877                   196,610 73.51%

732606 - NC Wheeler Renovation              14,300,000               (2,634,938)              11,665,062                   386,607              12,051,669                2,056,593                9,637,133                   357,943 97.03%

732607 - NC Brightwell Renovation                6,628,000                1,176,926                7,804,926                   252,188                8,057,114                1,484,306                6,528,363                     44,445 99.45%

732608 - NC Spencer Renovation              13,000,000               (2,130,019)              10,869,981                   351,392              11,221,373                2,022,027                9,181,861                     17,485 99.84%

732609 - NC North DDC Network                   580,000                   178,117                   758,117                     24,496                   782,613                       1,676                   756,963                     23,974 96.94%

732610 - NC Underground Utility Tunnel              11,600,000               (7,710,815)                3,889,185                   127,254                4,016,439                               -                4,016,439                               - 100.00%

732611 - NC 24 Acres Wetlands Mitigation                2,000,000               (2,000,000)                               -                               -                               -                               -                               -                               -                               - 

732612 - NC Uvalde Expansion                5,000,000               (5,000,000)                               -                               -                               -                               -                               -                               -                               - 

732613 - NC Burleson Renovation                               -                3,475,381                3,475,381                   114,623                3,590,004                          800                3,422,008                   167,196 95.34%

Sub-total              78,395,000             (15,619,422)              62,775,578                2,046,215              64,821,793                5,567,141              58,446,999                   807,653 98.75%

South

733601 - SC Engineering & Technology Center              28,400,000               (7,096,179)              21,303,821                   691,395              21,995,216                               -              21,995,216                               - 100.00%

733602 - SC Cosmetology Center              16,213,000               (1,400,208)              14,812,792                   478,621              15,291,413                       1,985              15,223,344                     66,084 99.57%

733603 - SC Longenecker Renovation              22,555,000               (2,602,250)              19,952,750                   651,162              20,603,912                   736,144              19,705,896                   161,872 99.21%

733604 - SC South Data Closets                   765,000                  (157,055)                   607,945                     19,704                   627,649                               -                   627,649                               - 100.00%

733605 - SC South Primary Electrical Upgrade                5,800,000                   966,625                6,766,625                   218,639                6,985,264                     70,125                3,019,370                3,895,769 44.23%

733606 - SC South Access/ Security                   599,000                   128,994                   727,994                     24,330                   752,324                          332                   727,317                     24,675 96.72%

733607 - SC South HW/CW Relocation              10,266,000               (6,914,146)                3,351,854                   108,303                3,460,157                               -                3,460,157                               - 100.00%

733608 - SC Domestic Water System Rehabilitation                1,160,000                   823,696                1,983,696                     64,096                2,047,792                     44,770                1,022,115                   980,907 52.10%

733609 - SC Fire House Expansion                5,585,000               (5,585,000)                               -                               -                               -                               -                               -                               -                               - 

733610 - SC Jones Renovation              13,803,000                4,348,177              18,151,177                   605,876              18,757,053                3,591,588              13,004,042                2,161,423 88.48%

73610A - SC Jones Central Plant Relocation                               -              10,573,572              10,573,572                   341,646              10,915,218                   367,235                8,607,807                1,940,176 82.23%

733611 - SC Bruce Student Center Renovation              10,400,000               (8,269,098)                2,130,902                     70,275                2,201,177                       1,103                2,197,088                       2,986 99.86%

733612 - SC HVAC Tech                   312,000                2,259,762                2,571,762                     85,231                2,656,993                               -                2,656,993                               - 100.00%

733613 - SC South DDC Network                   580,000                   178,117                   758,117                     24,496                   782,613                       1,510                   777,340                       3,763 99.52%

733614 - SC Academic Building Renovation (S-7&S-9)                               -                5,422,005                5,422,005                   175,280                5,597,285                       3,600                5,591,291                       2,394 99.96%

Sub-total            116,438,000               (7,322,988)            109,115,012                3,559,054            112,674,066                4,818,392              98,615,625                9,240,049 91.80%

2015 Bond  Program
Report as of January 31, 2022
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736603 - MC Maritime Expansion              28,000,000             (27,031,300)                   968,700                     31,300                1,000,000                   228,000                   621,747                   150,253 84.97%

76603A - MC Maritime Fire Program Relocation                               -                1,916,000                1,916,000                     84,000                2,000,000                               -                1,788,345                   211,655 89.42%

Sub-total              28,000,000             (25,115,300)                2,884,700                   115,300                3,000,000                   228,000                2,410,092                   361,908 87.94%

 Generation Park  

726601 - Generation Park                               -                4,554,666                4,554,666                   813,800                5,368,466                               -                3,874,614                1,493,852 72.17%

Sub-total                               -                4,554,666                4,554,666                   813,800                5,368,466                               -                3,874,614                1,493,852 72.17%

Admin

736602 - College Development              30,000,000             (29,928,632)                     71,368                               -                     71,368                               -                     71,368                               - 100.00%

736604 - Dist Construction Studies                   283,820                     35,776                   319,596                               -                   319,596                               -                   319,596                               - 100.00%

76605A - CW Deferred Maintenance                               -              19,786,769              19,786,769                   427,385              20,214,154                4,294,483                2,487,186              13,432,485 33.55%

736606 - Generation Park Opportunities                               -              20,000,000              20,000,000                               -              20,000,000                               -                               -              20,000,000                               - 

720100 - Program Management - AECOM                               -              11,610,480              11,610,480             (10,878,700)                   731,780                   378,918                     77,403                   275,459 62.36%

720100 - Program Management - Other                               -                2,823,009                2,823,009               (2,823,009)                               -                               -                               -                               -                               - 

736601 - Contingency                1,166,180                7,641,315                8,807,495                               -                8,807,495                               -                               -                8,807,495                               - 

Sub-total              31,450,000              31,968,717              63,418,717             (13,274,324)              50,144,393                4,673,401                2,955,553              42,515,439 15.21%

TOTALS            425,000,000                               -            425,000,000                               -            425,000,000              24,943,326            334,303,220              65,753,454 84.53%

2015 Bond  Program
Report as of January 31, 2022
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Generation Park  - 726601

904605 - 2015 Revenue Bond - 726601 6,787,977              -                             6,787,977              -                             6,787,977              -                             6,787,977              -                             100.00%

929603 - Operational - 726601           8,843,556              -                             8,843,556              -                             8,843,556              -                             8,843,556              -                             100.00%

901609 - 2015 Bond - 726601 6,368,466              (1,000,000)             5,368,466              -                             5,368,466              -                             3,874,614              1,493,852              72.17%

901610 - Generation Park Site Infrastructure - 726601 4,000,000              -                             4,000,000              -                             4,000,000              -                             3,991,275              8,725                     99.78%

901610 - Generation Park Parking Lot - 76601A 3,521,892              -                             3,521,892              -                             3,521,892              575,952                 2,253,963              691,977                 80.35%

TOTALS 29,521,892            (1,000,000)             28,521,892            -                             28,521,892            575,952                 25,751,385            2,194,555              92.31%

Generation Park 
Report as of January 31, 2022
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College Wide 
E22001 - UCRM 1 - LED Lighting 811,078                  -                              811,078                  -                              -                              811,078                  -                              
E22002 - UCRM 2.1a - A-1 HVAC 10,354                    -                              10,354                    -                              -                              10,354                    -                              
E22003 - UCRM 2.1b - CC Chillers 1,526,400               -                              1,526,400               32,967                    66,933                    1,426,500               6.54%
E22004 - UCRM 2.1c -  NC Chiller 593,600                  -                              593,600                  26,500                    33,500                    533,600                  10.11%
E22005 - UCRM 2.1d - Maritime HVAC  33,000                    -                              33,000                    -                              -                              33,000                    -                              
E22006 - UCRM 2.6a - 35 Acre VFDs 9,946                      -                              9,946                      -                              -                              9,946                      -                              
E22007 - UCRM 2.6b - S-7 & S-9 VFDs 26,452                    -                              26,452                    -                              -                              26,452                    -                              
E22008 - UCRM 3 - Retro-Commissioning 280,000                  -                              280,000                  69,940                    209,819                  241                         99.91%
E22009 - UCRM 4.2c - Vending Misers 46,224                    -                              46,224                    -                              -                              46,224                    -                              
E22010 - UCRM 5.1 - Water Conserving Faucets 112,669                  -                              112,669                  57,027                    -                              55,642                    50.61%
E22011 - UCRM 8 - Solar PV 1,175,849               -                              1,175,849               915,251                  -                              260,598                  77.84%
Utility Assessment Report - 720600 96,546                    -                              96,546                    -                              96,546                    -                              100.00%
E22000 - Contingency Lone Star Loan -                              -                              -                              -                              -                              -                              -                              

TOTALS 4,722,118               -                              4,722,118               1,101,685               406,798                  3,213,635               31.95%

 Energy Conservation Project
Report as of January 31, 2022
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College Wide 

732614 - NC - N7-N9 Roof Replacement -                            2,587,830              2,587,830              -                            2,587,830              -                            -                            2,587,830              -                            

732615 - SC - S7- S8 Roof Replacement -                            1,737,060              1,737,060              -                            1,737,060              -                            -                            1,737,060              -                            

TOTALS -                            4,324,890              4,324,890              -                            4,324,890              -                            -                            4,324,890              -                            

Bond Interest Earnings
Report as of January 31, 2022
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 Central 

F22001 - CC - Central Misc. -                              10,000                    10,000                    -                                                  10,000 5,612                      -                              4,388                      56%

F22005 - CC - C45 Dow Classroom Tables -                              5,914                      5,914                      -                                                    5,914 -                              5,914                      -                              100%

F22009 - CC - C34 Flag Pole Remove and Reloc -                              6,443                      6,443                      -                                                    6,443 -                              6,443                      -                              100%

F22010 - CC - CPET Lab Upgrade -                              16,841                    16,841                    -                                                  16,841 16,841                    -                              -                              100%

F22017 - CC - Café Furniture Reupholstering -                              14,413                    14,413                    -                                                  14,413 14,413                    -                              -                              100%

F22033 - CC - Truck Track -                              32,612                    32,612                    -                                                  32,612 32,612                    -                              -                              100%

Sub-total -                              86,223                    86,223                    -                              86,223                    69,478                    12,357                    4,388                      95%

North

F22002 - NC - North Misc -                              11,011                    11,011                    -                                                  11,011 4,682                      590                         5,739                      48%

F22012 - NC - N33.114 CIT Lab Move -                              32,113                    32,113                    -                                                  32,113 6,415                      -                              25,697                    20%

F22023 - NC - ILC Window Tint -                              9,180                      9,180                      -                                                    9,180 8,160                      -                              1,020                      89%

Sub-total -                              52,304                    52,304                    -                              52,304                    19,258                    590                         32,456                    38%

South

F22003 - SC - South Misc. -                              10,000                    10,000                    -                                                  10,000 315                         -                              9,685                      3%

F22013 - SC - S7.118/143 Tier 1 Upgrade -                              30,303                    30,303                    -                                                  30,303 25,190                    5,113                      -                              100%

F22015 - SC - S8.1026 Photo Lab Upgrade -                              11,187                    11,187                    -                                                  11,187 2,624                      -                              8,563                      23%

F22018 - SC - Café Furniture Reupholstering -                              6,107                      6,107                      -                                                    6,107 6,107                      -                              -                              100%

F22027 - SC - S8 Podium Stools -                              16,254                    16,254                    -                                                  16,254 16,254                    -                              -                              100%

Sub-total -                              73,850                    73,850                    -                              73,850                    50,489                    5,113                      18,248                    75%

 Generation Park  

F22008 - Gen Park Furniture -                              6,216                      6,216                      -                                                    6,216 -                              6,216                      -                              100%

Sub-total -                              6,216                      6,216                      -                              6,216                      -                              6,216                      -                              100%

District

F22004 - DIST - Campus Misc. -                              10,000                    10,000                    -                                                  10,000 -                              5,179                      4,821                      52%

F22007 - DIST - College Wide ADA Compliance -                              150,000                  150,000                  -                                                150,000 17,443                    -                              132,557                  12%

Sub-total -                              160,000                  160,000                  -                              160,000                  17,443                    5,179                      137,378                  14%

Contingency (720700) -Major Repairs 150,000                  (122,960)                 27,040                    -                                                  27,040 -                              -                              27,040                                                  - 

Sub-total 150,000                  (122,960)                 27,040                    -                              27,040                    -                              -                              27,040                    -                              

Projects Closed 

Sub-total -                              -                              -                              -                              -                              -                              -                              -                              -                              

Projects Closed 

F22016 - CC - C26 Air Compressor -                              -                              -                              -                                                            - -                              -                              -                                                            - 

 TOTALS                   150,000                   255,632                   405,632                               -                   405,632                   156,668                     29,455                   219,510 46%

Repair and Renovation
 Report as of January 31, 2022
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