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BOARD BUILDING COMMITTEE 

SAN JACINTO COMMUNITY COLLEGE DISTRICT 

May 24, 2022 

 
Members Present:  Dan Mims, John Moon, Jr., and Erica Davis Rouse 

  

Members Absent:  Marie Flickinger 

 

Other Trustees Present: None  

 

Others Present: Brenda Hellyer (via Zoom), Carin Hutchins, Bryan Jones, Deborah 

Paulson, Charles Smith, Ann Kokx-Templet, and Teri Zamora  

 

I. Dan Mims, called the meeting to order at 4:03 p.m.  

 

II. Roll call of the Committee members was taken by Dan Mims:  

• Marie Flickinger (Ex-officio member), absent 

• John Moon, Jr., present 

• Erica Davis Rouse, present 

• Dan Mims, present 

 

III. Approval of Minutes from the March 22, 2022, Building Committee Meeting was 

completed. Motion was made by E. Davis Rouse to accept the minutes and seconded by 

J. Moon.   

 

IV. Recommended Projects and Delivery Methods which will provide the best value to the 

College (Introduction by Bryan Jones - Discussion led by Charles Smith) 

• Bond Funds  

o Consideration of Approval to Generation Park North Road Extension  

▪ This item requests approval to contract with Tellepsen Builders, L.P. for 

Generation Park North Road Extension project.   

▪ CSP #22-31 was issued on March 31, 2022, to procure construction services 

for this project. Six responses were received and evaluated by a team 

comprised of representatives from capital projects, facilities services, and 

Page. Evaluation and ranking of the submittals were based on criteria 

published in the solicitation. Tellepsen Builders, L.P. received the highest 

overall score.       

▪ Approval of this action will allow the construction of an internal campus 

roadway from West Lake Houston Parkway to the existing parking lot. This 

connector will improve campus visibility and campus access and contribute to 

an increase in student population. 

➢ E. Davis Rouse inquired about plans for a walkway, which was 

eliminated from the project due to price. 

➢ C. Smith noted that the College has deferred the walkway addition to 

an undecided date in the future.   

o Consideration of Approval to Contract for Construction Manager-at-Risk for the 

Central Campus Marcom Building Capital Renewal Project.  

▪ This item requests approval to contract for construction manager-at-risk 

(CMR) contract with Tellepsen Builders, L.P. for the Central Campus 
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Marcom (C2 / West Classroom) Building capital renewal project.  

▪ In March 2022, the Chancellor’s designee approved the Construction 

Manager-at-Risk (CMR) methodology for the capital renewal of the Central 

Campus Marcom building. A two-step procurement process was used for 

CMR solicitation #22-32. 

▪ A request for qualifications (RFQ), the first step of the process, was issued on 

March 31, 2022. Submittals were received from five firms and evaluated 

based on criteria published in the RFQ. All five firms were invited to 

participate in the second step of the process, which included submission of the 

price proposal and presentations to the evaluation committee. Two firms 

withdrew prior to the presentation phase citing project staff availability. 

Tellepsen Builders, L.P. received the highest overall score of the remaining 

respondent.  

▪ This action will allow the College to complete the design for the Marcom 

Building capital renewal and to more accurately assess the cost involved. The 

35,000 square feet building was originally constructed in 1966 and has not 

been materially changed since. The intention is to re-configure the building 

with only classroom and study spaces that will be used during peak 

instructional periods and idled when not needed. Plans are to replace the 

mechanical and plumbing systems which are at their end of life, to update the 

building to current applicable codes, and to update the instructional areas if 

funds are available in sufficient amount to cover cost estimates for the 

completed design.   

▪ The expenditure for this project will consist of a preconstruction fee of 

$10,000, an estimated general conditions fee of $617,698, and the 

construction management fee of 3.45 percent. The construction management 

fee will be applied to the final cost of the work. This project is currently 

funded by an $8,740,474 reservation in the deferred maintenance portion of 

the 2015 Bond Program. It is anticipated that supplemental funds will be 

required. 

▪ Design activities began in March 2022 and are scheduled to be completed in 

September 2022. Assuming a reconciliation of funding, construction activities 

could begin in October 2022 and be completed by August 2023. 

▪ This item was presented without further discussion or questions from the 

Building Committee members.  

o Consideration of Approval to Contract for Central Campus C31 Technical 

Education Building Roofing Project. 

▪ This item requests approval that the Board of Trustees authorize the 

Chancellor or her designee to approve a contract with the highest ranked 

respondent to the formal solicitation issued to replace the roof of the Central 

Campus C-31 Technical Education Building.   

▪ In March 2022, the Chancellor’s designee approved the competitive sealed 

proposal (CSP) methodology for the replacement of the roof at building C-31, 

Technical Education II.  

▪ CSP #22-37 was issued on May 6, 2022, to procure construction services for 

this project. Responses will be received on June 16, 2022, and evaluated by a 

team comprised of representatives from capital projects, facilities services, 

and HKS, Inc.  

▪ This action will authorize the Chancellor or her designee to contract with the 
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highest ranked respondent so that materials can be ordered at the lowest 

potential price and with the quickest possible delivery. This action will lessen 

some of the supply chain delays that are still plaguing numerous aspects of the 

construction industry. 

▪ The cost of this project is not expected to exceed $700,000. The project will 

be funded from the 2015 Bond Program. 

➢ D. Mims inquired as to whether the $700,000 noted for this project is 

an estimate or an actual project total. 

➢ C. Smith noted the $700,000 referenced for this project is an estimate, 

and if the actual project total exceeds the estimated $700,000 

proposed, the project will not be submitted to the Chancellor for 

authorization to proceed. 

➢ B. Hellyer explained the need for the designation of delegation was 

based on expediency due to the fluctuating pricing demand and 

shipping delays. 

• Operating Funds 

o None. 

 

V. Project Updates 

• Bond Funds (Discussion led by Charles Smith)  

o Safety Metrics 

▪ There was only one safety incident of note which was minor property damage 

which occurred at South Campus Maintenance Building when a sub-

contractor, while trenching, accidentally cut a data line that was not encased in 

concrete. The data line was repaired at the contractor’s expense.  

o Schedule Updates  

▪ The College is nearing completion on the larger Bond projects which is noted 

by a reduction in man hours worked. 

o Progress Updates  

1. Central Campus – Welcome Center Extended Site 

▪ Wayfinding signs at the roundabout were installed last week and work on 

the foundation of the monument is projected to begin next week.       

2. Central Campus – Anderson-Ball Classroom Building 

▪ The project is complete with the exception of automated solar powered 

lawnmowers and acoustic trimming.   

▪ Work continues on the water system with the addition of a new weir wall 

which will allow the College to adjust the water level in the system as 

needed for flood control. 

3. Central Campus– McCollum Building 

▪ Walkways and benches are being added to the east courtyard, and some 

drainage issues on the west side are being addressed. 

▪ A card reader is being added for the medical privacy room, and a scissor 

gate will be installed at C2 and C4. 

▪ A storefront access is being added to the third-floor faculty overflow 

offices for safety control. 

▪ Stairwells will be refurbished, entrance vestibules will be cleaned, and a 

walk-off mat will be added. 

➢ E. Davis Rouse inquired as to what a “storefront” access means. 

➢ C. Smith noted that the entrance will require a badge to access 
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offices. 

4.  Central Campus – Marcom Building C2 

▪ Design is underway with intent to add windows to the parking lot side of 

the building and modify the entrance canopy. 

▪ The interior of the building will be streamlined by eliminating offices and 

adding classrooms and student study spaces.  

▪ If the project cost exceeds the College’s expectations, then the College 

will change the scope of work to include only a mechanical refresh with 

no cosmetic or functional improvements.    

5.   North Campus– Industrial Technology Building N19 

▪ New ductwork and piping additions have been slow but are nearing 

completion and are expected to be completed in late August 2022.  

6.   North Campus – Central Plant  

▪ The routing for the interconnecting pipeline between the central plants at 

North Campus have been surveyed and an agreement has been met on the 

line size and path. Plans and specs are projected to be released for 

solicitation on June 7th, 2022, with a recommendation to the Board in 

October 2022.   

7.   North Campus –Buildings N7, N8, N9, and N10 

▪ Roof preparation for roof replacement has been completed and assessment 

has confirmed that N7, N8, and N9 roofs are at the end of life and need 

replaced or recovered. The N10 Building roof is significantly worse and 

will need further evaluation. 

 8.  South Campus – Primary Electrical Phase II Project 

▪ Trench and duct bank installation were completed along the entire length 

of Parking Lot 6 along El Franco Lee. 

▪ A similar connection will be made between the softball area and a 

switchgear foundation will be set near the Maintenance Building. 

▪ Permits have been received and additional repair work has begun to 

correct the water meter installation error made by the previous contractor. 

▪ The College is cooperating with the City of Houston in their investigation 

into the water meter installation. 

 9.  South Campus – Maintenance Building 

▪ The building is complete, furniture will be installed, and the building will 

be move-in ready by next week. 

➢ E. Davis Rouse inquired about the material used on the exterior 

walls. 

➢ C. Smith reported the material is corrugated steel. 

10. South Campus – Buildings S7 and S8 Roofing Project 

▪    Materials are currently on order and demolition of S7 roof is projected to 

begin shortly with completion expected in late October 2022.    

11. South Campus – Drainage Project 

▪ Work has begun on a new drainage swale to protect neighboring yards 

from flooding. Weather permitting, this projected is projected to be 

completed no later than August 2022.       

12. Maritime Campus – Davit Project  

▪ This project is complete except for a few minor punch list items. 

▪ Both davits are operational, instructional staff have been trained in their 

use, and two mariner certification courses have been conducted.   
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13. Generation Park Campus – Access Road Project 

▪ The access road project is ready to begin. 

14.  2008 Bond Program Projects 

▪ District Building A1 HVAC Upgrade project is estimated to be completed 

June 2022. 

▪ College-wide Wayfinding Project is coming to a close with phase III 

signage in distribution. 

15.  LoanSTAR Program Projects 

▪ These projects are moving slowly and are challenged by longer lead times 

for materials and services and significant price fluctuations. 

▪ A contract time extension was approved by the State of Texas.  

o Financial Updates 

▪ All reports were presented without questions or comments. 

➢ 2008 Bond – nearing completion with $131,616 left in contingency 

➢ 2015 Bond  

➢ Generation Park  

➢ LoanSTAR  

➢ Bond Interest Earnings  

• Operating Funds (Reported by Bryan Jones)  

o Safety Metrics 

▪ There was one minor incident noted when an employee pinched a finger in a 

chain, not requiring medical attention.     

o Schedule Updates 

▪ Roof Safety Assessment is complete and roof safety measures have begun. 

▪ Facilities Services is in the process of filling vacant positions and modifying 

the work schedule of the College’s custodial services to adjust for the 

College’s summer hours and reduced occupancy.   

▪ This report was presented with no comments. 

o Progress Updates  

▪ Minor Projects updates were briefly explained, and the Minor Projects Master 

Schedule was shared with the Committee.    

o Financial Updates 

▪ Repair and Renovation – This report was presented with no comments. 

 

VI. Status of Delegation of Authority 

• This report was presented with no comments or questions; there are no items pending. 

 

VII. Adjournment – The meeting adjourned at 4:28 p.m. 


