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BOARD BUILDING COMMITTEE 
SAN JACINTO COMMUNITY COLLEGE DISTRICT 

August 16, 2022 
 

Members Present:  Dan Mims & John Moon, Jr. 
  

Members Absent:  Marie Flickinger and Erica Davis Rouse 
 
Other Trustees Present: None  
 
Others Present: Brenda Hellyer, Carin Hutchins, Bryan Jones, John Haugen, 

Deborah Paulson, Charles Smith, Ann Kokx-Templet, and Teri 
Zamora  

 
I. Dan Mims called the meeting to order at 4:03 p.m.  

 
II. Roll call of the Committee members was taken by Dan Mims:  

• Marie Flickinger (Ex-officio member), absent 
• John Moon, Jr., present 
• Erica Davis Rouse, absent 
• Dan Mims, present 

 
III. Approval of Minutes from the May 25, 2022, Building Committee Meeting was 

completed. Motion was made by J. Moon to accept the minutes and seconded by D. 
Mims.  
 

IV. Recommended Projects and Delivery Methods which will provide the best value to the 
College (Discussion led by Bryan Jones) 
• Bond Funds  

o Consideration of Approval to Contract for North Campus Interconnect Pipeline  
 This item requests approval to contract with Brandt Companies, LLC (Brandt) 

to connect the North Campus east and west central plant hydronic systems.  
 On February 1, 2021, the Board delegated authority to the Chancellor to 

approve the method of procurement best suited for each construction or 
renovation project. On June 7, 2022, the Chancellor’s designee approved the 
competitive sealed proposals (CSP) methodology for the North Campus 
Hydronic Interconnection project.  

 CSP #22-48 was issued on June 15, 2022, to procure construction services for 
this project. Three responses were received and evaluated by a team 
comprised of representatives from facilities maintenance, campus 
administration, and ACR Engineering, Inc. The evaluation and ranking of the 
submittals were based on criteria published in the solicitation. The Brandt 
Companies, LLC received the highest overall score.  

 Completion of this project will result in a hydronic interconnection pipeline 
between the existing east and west central plants at North Campus. This 
connection is expected to result in improved energy efficiency, occupant 
comfort, equipment longevity, and system reliability. 

 The estimated expenditure for this project is $2,163,703 including 
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contingency funds and will be funded from the 2015 Bond Program Deferred 
Maintenance budget.  
 B. Hellyer inquired as to whether the College was satisfied with the 

solicitation scoring and vendor choice.  
 C. Smith noted that the College has worked with Brandt in the past and 

was satisfied with their quality of work. He noted that during the 
solicitation process an evaluator had a contractual question that the 
selected vendor must address before the recommendation is finalized.  

o Consideration of Approval of Additional Funds for Architectural Services for 
Central Campus West Classroom Building (C2) Renovations   
 This item requests approval the expenditures for additional funds for 

architectural services from HKS, Inc (HKS) for the design of Central Campus 
West Classroom Building (C2) renovations.  

 In June 2016, the Board approved a pool of architects for 2015 Bond projects 
selected through a request for qualifications, Project Number 16-15. In March 
2020, the Board approved a contract with HKS to design the renovation for 
the Central Campus West Classroom Building (C2). HKS was selected for the 
project based on their recent experience with the adjacent McCollum 
Building. 

 This action will authorize the contract expenditure to align with the project 
cost of work, which may increase as approved within the allocated budget. 
The contract fee of seven percent is in accordance with the architect services 
fee schedule approved by the Board in June 2016.  

 In March 2022, the Board approved an expenditure of $400,000 for 
architectural services. This request will revise the approved expenditure to be 
seven percent of the cost of work at $11,706,956, which calculates to 
$819,487. This expenditure will be funded from the 2015 Bond Program. 

 This item was presented without further discussion or questions from the 
Building Committee. 

o Consideration of Approval of Additional Funds for Professional Services for 
College Wide Higher Performing Buildings 
 This item requests the Board to approve the expenditure of additional funds 

for architectural and engineering services to support the higher performing 
buildings initiative.  

 Request for qualifications #22-24 was issued on December 17, 2021, to select 
a pool of firms well versed in the design and operation of heating, ventilation, 
and air-conditioning (HVAC) systems in the general Houston climate. Eleven 
firms responded and each was assigned a building or buildings to evaluate 
based on their historical experience with each building, if any, and the size 
and complexity of each building. 

 The firms are required to employ both their general knowledge of HVAC 
principles and their specific knowledge of college buildings and HVAC 
system design. College buildings will be evaluated on an individual building 
basis and will involve the study of all air handling system components. The 
firms will be engaged to assess existing conditions to determine if a cost-
effective path exists for the conversion of the HVAC systems which will 
enable them to be operated in a manner that significantly enhances the quality 
of supplied air to the building. Based on the results of the study, the College 
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will identify buildings that may be modified to meet the higher performance 
standards.  

 The initial assessment portion of this project was divided into two subsets of 
buildings. The assessments on the first subset of buildings are complete or 
nearing completion and are under review by college personnel. The 
department is ready to release the remainder of the buildings for assessment. 

 In January 2022, the Board approved an expenditure of $175,000 for the first 
subset of buildings. This request will increase the amount by an additional 
$75,000 to complete assessments on the remainder of the buildings for a total 
of $250,000. No single contract will exceed $100,000. This initiative will be 
funded from the Higher Education Emergency Relief Fund (HEERF) grant. 

 This item was presented without further discussion or questions from the 
Building Committee.  
 

• Operating Funds 
o None. 
 

V. Project Updates 
• Bond Funds (Reported by Charles Smith)  

o C. Smith began with the introduction of the College’s new Director of Capital 
Projects, John Haugen. 

o Safety Metrics 
 Zero safety incidents were reported in the past few months. The College’s 

recordable incident rate for construction continues to be less than a third of the 
rate reported for building construction nationwide.  

 Zero property damage incidents reported.  
 C. Smith noted that despite the safety training, he is still noticing minor safety 

issues on construction sites. 
 D. Mims inquired as to what these minor safety issues are. 
 C. Smith replied with examples such as: missing safety goggles or gloves. 

o Schedule Updates  
 The College is nearing completion on the larger Bond projects and phasing 

out the program management services of AECOM by the end of August 2022. 
The College will manage the remaining projects in-house. 

o Progress Updates  
1. Central Campus – Welcome Center Extended Site 
 Construction of the roundabout is complete.  

2. Central Campus – Anderson-Ball Classroom Building 
 The project is complete.  
 It has become apparent, now that the building is occupied, that additional 

acoustic panels will be required in collaborative workspaces and the 
projected completion for this request is set for the end of October 2022.  

 The gate systems and access platform for the make-up water system was 
completed last week. The final task of installation and connection of the 
system pumps will follow. The system is projected to be commissioned 
within the next thirty days. 

3. Central Campus – McCollum Building – Mini Project 
 Construction of walkways to the east courtyard were added and corrected 
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drainage on the west side has been completed. Stairwells in the north 
tower were refurbished and a few security features were added (C2 & C4 
gates, C3 storefront, and vestibule).  

 Project completion is projected for the end of August 2022; however, due 
to distribution delays, this date could change. The delivery timing of the 
storefront glass and outdoor benches are currently uncertain. 

4. Central Campus– Technical Education (C31) 
 The PO has been issued for re-roofing of the C31 Building. A project 

schedule will be established once material updates have been provided.  
5.   Central Campus– West Classroom Building (C2)  
 This capital renewal project is still in the design phase and is projected to 

be completed along with the permit application in November 2022. The 
current plan is to issue procurement packages in September 2022 to allow 
for long lead-time of mechanical and electrical components.  

6.   Central Campus – Anders Gym  
 Approval for demolition was previously granted by the Board and the 

formal demolition solicitation will be issued this week with a contract 
anticipated in October 2022.  

7.   North Campus – Wheeler Building (N10) 
 Foundation for the generator to support the Police and IT spaces is being 

poured this week. The generator delivery has been delayed due to supply 
chain issues and is projected to arrive between October and December 
2022. 

 8.  North Campus – Industrial Technology (N19) 
 Delivery delays with electrical and air conditioning components have 

extended to December 2022 and as a result, work will be suspended until 
equipment arrives.  

 9.  North Campus– N7, N8, & N9 Roof Replacement  
 This project is in solicitation. The College has received a good response 

from the contracting community along with comments about price 
volatility and long material lead times. The College will work with 
vendors to obtain price certainty and bring a recommendation forward to 
the Board in October 2022.  

10. South Campus – Primary Electrical Upgrade Phase II  
 Due to supply chain issues, this projected was halted at the beginning of 

July 2022. Replacement switchgear is now anticipated for delivery in 
December 2022 with plans to complete the project early in 2023.  

11. South Campus – Domestic Water Project 
 This project has not changed since the previous report. The system is 

functional, but still has not received final approval from the City of 
Houston. The College is cooperating with the City as they work through 
their internal processes.  

12. South Campus – S7 – S9 Roof Replacement Project 
 Delivery of roof materials to the College has been delayed until the end of 

August 2022 and therefore has pushed back the start date. The College has 
continued to work on connecting the new downspout locations to existing 
storm drains. Completion of this project is projected for November 2022.  

13. South Campus – Drainage Project  
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 This project is complete. 
14.  Generation Park – North Entrance Road  
 Work has begun to mark pipelines and remove trees. Storm sewers are 

currently being replaced and the project is currently running on schedule. 
15.  LoanSTAR – SECO Projects 
 The College is working to resolve issues related to higher pricing and 

longer lead times. The College is on schedule for completing the projects 
within the approved extended timeline. 

 
o Financial Updates 
 All reports were presented without questions or comments. 

 2008 Bond  
 2015 Bond  
 Generation Park  
 LoanSTAR  
 Bond Interest Earnings  

 
• Operating Funds (Reported by Bryan Jones)  

o Safety Metrics 
 There was one minor incident reported in June in which an employee was 

pinched in a moving cart, not requiring medical attention.  
o Schedule Updates 
 An overview of the Fiscal Year 2022 minor projects was presented.  
 Special mention was given to the following projects: 

 College-Wide Door Lock Survey 
 College-Wide Accessibility Study 
 South Campus – S9 Foundation Repair 

 This report was presented with no further comments or questions. 
o Progress Updates  
 An overview of the College’s Fiscal Year 2022 maintenance requests was 

provided and discussed.  
 Lifecycle Safety System Inspection Study was reviewed. 
 Facilities Safety Training Program was mentioned. 

o Financial Updates 
 Repair and Renovation – This report was presented with no comments. 

 
VI. Status of Delegation of Authority 

• One delegation was completed and reported; there are no items pending. 
 

VII. Adjournment – The meeting adjourned at 4:31 p.m. 
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